Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	20 October 2026
Team ID	PNT2022TMIDxxxxxx
Project Name	EV Market Performance and Insights
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Market Performance Overview	USN-1	As a market strategy director, I can view total EV sales, average vehicle price, average range and CO2 saved as KPI cards, so that I can assess overall market performance at a glance.	3	High	Team Member 1
Sprint-1		USN-2	As a market strategy director, I can see annual sales units by vehicle category from 2017 to 2027, so that I can identify high-growth segments.	5	High	Team Member 2
Sprint-2	Customer Satisfaction	USN-3	As a market strategy director, I can compare top manufacturers by customer review and sales units, so that I can judge manufacturer performance and customer satisfaction.	3	Medium	Team Member 3

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Manufacturer Analysis	USN-4	As a business intelligence manager, I can compare manufacturers by annual sales and market share, so that I can identify competitive advantages.	5	High	Team Member 4
Sprint-1	Production Analysis	USN-5	As a business intelligence manager, I can view production output by country and vehicle category, so that I can understand geographic production trends.	5	High	Team Member 1
Sprint-2	Battery Technology Analysis	USN-6	As a business intelligence manager, I can see which battery technologies lead in annual sales, so that I can advise clients on product positioning.	2	Medium	Team Member 2
Sprint-2	Battery & Range Analysis	USN-7	As a research analyst, I can compare battery technologies by sales and average battery cycle life, so that I can evaluate technology trends.	5	High	Team Member 3
Sprint-2		USN-8	As a research analyst, I can view the driving range distribution by vehicle category, so that I can assess range improvements.	5	Medium	Team Member 4
Sprint-3	Charging Performance	USN-9	As a research analyst, I can compare maximum DC charging power with energy efficiency, so that I can study charging performance across categories.	8	Medium	Team Member 1
Sprint-2	Environmental Impact	USN-10	As a research analyst, I can see CO2 saved per year by market region and drivetrain, so that I can support sustainability and policy recommendations.	5	High	Team Member 2

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Interaction & Filtering	USN-11	As a dashboard user, I can filter and highlight by vehicle category using the shared legend, so that I can focus on one segment across all charts.	5	Medium	Team Member 3
Sprint-1	Data Management	USN-12	As a dashboard administrator, I can connect and refresh the EV dataset, so that dashboards always show current data.	2	High	Team Member 4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	2 Days	20 Oct 2026	21 Oct 2026	20	21 Oct 2026
Sprint-2	20	2 Days	22 Oct 2026	23 Oct 2026	20	23 Oct 2026
Sprint-3	13	2 Days	24 Oct 2026	25 Oct 2026	13	25 Oct 2026
Total	53	6 Days	20 Oct 2026	25 Oct 2026	53	25 Oct 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let’s calculate the team’s average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

For this project the sprint duration is 2 days, and the team completed 20, 20 and 13 story points in the three sprints. Average velocity per sprint = (20 + 20 + 13) / 3 = 17.67 story points. Average velocity per day (AV) = velocity / sprint duration = 17.67 / 2 = 8.83 story points per day (53 story points in 6 days).

The team started with 53 story points on 20 Oct 2026 and burned them down to 0 by 25 Oct 2026. Day 1 finished slightly behind the ideal line (48 points left against 44), after which the team stayed ahead of plan, and all three sprints closed on their planned end dates (21, 23 and 25 Oct 2026).

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts